

POLICE STATION SCHEDULE - DRAFT

<u>Date</u>	<u>Responsible Party</u>	<u>Meeting With</u>	<u>Purpose</u>
1/18/2022	Select Board	Select Board	Discussing the Schedule and Assigning Tasks
1/24/2022	Town Manager	Select Board	Discussing disposition of Hosmer House for the Police Station Project
2/2/2022	Director of Public Facility & Architect	Permanent Building Committee	Provide an update and status on the design of the Police Station Project
2/3/2022 or 3/3/22	Director of Public Facility & Architect	Historic Districts Commission	Provide an update and status on the design of the Police Station Project
2/7/2022	Director of Public Facility & Architect	Select Board	Provide an update and status on the design of the Police Station Project
TBD	Select Board/DPF Director/Town Manager & Assistant Town Manager for Finance	Appropriations Committee	Provide an update and status on the design of the Police Station Project
TBD	Select Board/DPF Director/Town Manager & Assistant Town Manager for Finance	Capital Expenditures Committee	Provide an update and status on the design of the Police Station Project
TBD	Select Board/DPF Director/Town Manager & Assistant Town Manager for Finance	TMMA Info Night	Provide an update and status on the design of the Police Station Project
TBD	Select Board/DPF Director/Town Manager & Assistant Town Manager for Finance (potentially the architect)	LexMedia	To provide public information that can be replayed via a link on the Town's website
3/28/2022	Select Board/DPF Director/Town Manager & Assistant Town Manager for Finance (potentially the architect)	Town Meeting	Speical Town Meeting Scheduled for Debt Authorization
3/30/2022	Select Board	Select Board	Meeting to set Debt Exclusion Ballot date (if Town Meeting approves the Debt Authorization)

POLICE STATION SCHEDULE - DRAFT

<u>Date</u>	<u>Responsible Party</u>	<u>Meeting With</u>	<u>Purpose</u>
6/6/2022 or 6/13/22	Select Board	Debt Exclusion Vote	Debt Exclusion Vote
6/26/2022	n/a	n/a	Debt Exclusion Vote deadline